
 

 PHMC Environmental Management Performance Report – November 2001 
 Section B1 – Waste Management 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Section B:1 
 Waste Management 
 
 
 
 
 
 
 
 PROJECT MANAGERS 
 G.H. Sanders, RL 
 (509) 376-6888 
 
 T.L. Moore, DFSH 
 (509) 372-8124 
 
 
 
 
                                                                                                                                              DOE/RL-2000-76, Rev. 11 



PHMC Environmental Management Performance RPHMC Environmental Management Performance Report                                   November  2001eport                                   November  2001   
Section B: 1 Section B: 1                      Waste Management   Waste Management     

   

DOE/RLDOE/RL --20002000--76, Rev. 1176, Rev. 11   Waste ManagementWaste Management  B: B: 11--11   
 
 

SSUMMARYUMMARY  
 
Waste Management (WM) consists of the Solid Waste Storage and Disposal, Project Baseline Summary 
(PBS) WM03, Work Breakdown Structure (WBS) 1.2.1; Solid Waste Treatment, PBS WM04, WBS 1.2.2; 
Liquid Effluents - 200 Area, PBS WM05, WBS 1.2.3.1; and the Waste Encapsulation and Storage Facility, 
PBS TP02, WBS 1.4.2. 
 
PBS WM05 is divided between WBS 1.2.3.1, Liquid Effluents (200 LEF) and WBS 1.2.3.2, 310 TEDF/340 
Facility (300 LEF).  The 310 TEDF/340 Facility work scope is included in the River Corridor Project, 
whereas the Liquid Effluents (200 LEF) work scope remains in Waste Management.  For the purpose of 
performance analysis, PBS WM05 is reported in its entirety in the WM Project, which has the majority of 
the work scope and funding. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, RL) shows all four milestones completed early.   
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of September 30, 2001.  Other data is updated as noted. 
 

TTOP OP 5 A5 ACCOMPLISHMENTS FOR CCOMPLISHMENTS FOR FY 2001FY 2001  
 
Accelerate Readiness to Receive Spent Nuclear Fuel (SNF) K Basin Sludge - Significant progress 
was made in FY 2001 to ready T Plant for receipt of K Basin Sludge.  Ten deck sections at T Plant were 
cleared and four large pieces of equipment were removed from the canyon deck. 

 
 

Mixed Low Level Waste (MLLW) Treatment - Shipped 698 cubic meters (m3) of MLLW to Allied 
Technology Group (ATG) for treatment in FY 2001.  A total of 446 m3 of MLLW was treated at ATG, 
generating a total of 159 m3 of treatment residues, which were returned to the low-level burial ground 
for disposal.  An additional 4 m3 of MLLW was treated on-site in FY 2001. 
 
Transuranic (TRU) Production - Completed seven shipments to the Waste Isolation Pilot Plant (WIPP) in 
FY 2001.  Certified a total of 64 m3 of waste for shipment to WIPP. 
 
Suspect TRU Waste Retrieval - Retrieved and designated 256 suspect TRU waste drums from the burial 
ground. 
 
Liquid Waste Processing - Processed over 26 million gallons of wastewater through the 200 Area Effluent 
Treatment Facility (ETF) in FY 2001 supporting a variety of generators, including the Environmental 
Restoration Contractor (200-UP-1 Groundwater).  Processed over 800,000 gallons of tank waste through the 
242-A evaporator supporting the Office of River Protection.   
 
 

AADDITIONAL DDITIONAL FY 2001 AFY 2001 ACCOMPLISHMENTSCCOMPLISHMENTS   
 
 

Nuclear Materials Stabilization (NMS) Project Support  - Supported the NMS Project by receiving 355 
Pipe Overpack Containers of Plutonium - Aluminum alloys, and stabilized residues (Hanford and Rocky Flats 
ash) for storage. 
 

Support to River Corridor Project (RCP) - Supported RCP removal of waste from the 324 and 327 
buildings. 
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Low Level Waste (LLW) Disposal - Disposed of over 7,500 m3, including over 5,900 m3 in support of 
off-site customers. 
 
Waste Encapsulation and Storage Facility (WESF) - Completed a significant electrical safety upgrade 
project at WESF in FY 2001.  
 

SSAFETYAFETY  
 
WMP finished the year without a lost away injury, tallying more that 2.8M hours since the last lost away 
injury in October 1999.  Additionally the first aid case rate dropped from 11 to 9.  However, the OSHA 
recordable case rate spiked in the final quarter with the FY01 rate ending at 2.4, the same as FY 2000.   
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ISMS StatusISMS Status  
 
The WMP Employee Zero Accident Councils and the Management team are working to identify action 
steps that will result in meaningful changes in safety awareness and culture, in order to eliminate injuries.  
The project has continued to move forwarded to develop and submit an application for recognition under 
the DOE Voluntary Protection Program.  Planned activities include conduct of a project wide self-
assessment in November 2001, with application submittal in January 2002.  
 

CCONDUCT OF ONDUCT OF OOPERATIONS PERATIONS   
 
 
 

  
  
  
  
  
  
  
  

BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  
 

BreakthroughsBreakthroughs  
 
The Waste Management Project is currently evaluating the conversion of the WRAP low-level waste 
glovebox line to provide added TRU waste processing capability.  This conversion will improve WRAP 
operating reliability, increase throughput capacity, and through the application of supercompaction to 
waste destined for WIPP, will offer considerable return on investment (savings) over the FH contract 
period.  Financial support from EM-50 is being pursued, through the Accelerated Site Technology 
Deployment process.  A proposal has been drafted and will be submitted to the RL screening process by 
November 7, 2001.  If approved, the proposal will be submitted to the EM-50 Program by November 30, 
2001. 
 

Opportunities for ImprovementOpportunities for Improvement  
 

WMP finished the year without a lost away injury, tallying more that 2,800,000 hours since the last lost 
away injury in October 1999.  However, the OSHA recordable case rate spiked in the final quarter with 
the FY 2001 rate ending at 2.4, the same as FY 2000.  The WMP Employee Zero Accident Councils and 
the Management team are working to identify action steps that will result in meaningful changes in safety 
awareness and culture, in order to eliminate injuries.    

 

 Green 

 Green 

 Green 

0

5

10

15

20

25

30

35

O
ct

-9
6

Ja
n

-9
7

A
p

r-
9

7

Ju
l-9

7

O
ct

-9
7

Ja
n

-9
8

A
p

r-
9

8

Ju
l-9

8

O
ct

-9
8

Ja
n

-9
9

A
p

r-
9

9

Ju
l-9

9

O
ct

-9
9

Ja
n

-0
0

A
p

r-
0

0

Ju
l-0

0

O
ct

-0
0

Ja
n

-0
1

A
p

r-
0

1

Ju
l-0

1

Avg = 9.4
(Oct 97 - Dec 97)

FY 99 = 11.4
FY 00 = 7.5
FY 01 = 7.3

UCL

Conduct of Operations Index
Events per 200,000 Operations Hours

Avg = 5.0
(Aug 00 - Feb 01)



PHMC Environmental Management Performance RPHMC Environmental Management Performance Report                                   November  2001eport                                   November  2001   
Section B: 1 Section B: 1                      Waste Management   Waste Management     

   

DOE/RLDOE/RL --20002000--76, Rev. 1176, Rev. 11   Waste ManagementWaste Management  B: B: 11--44   
 
 

UUPCOMING PCOMING AACTIVITIESCTIVITIES  
 
Land Disposal Restrictions (LDR) Report - The Washington State Department of Ecology (Ecology) 
transmitted comments on the Report under the Tri-Party Agreement (TPA) in late September.  A 
response was developed among site contractors and RL, and transmitted from RL to Ecology on October 
29, 2001.  Ecology continues to request milestone detail in the LDR report that is in conflict with both the 
approved FH baseline and the FH contract with RL.  Ecology also has requested a revision of the CY 2000 
report as part of resolution of their comments.  However, a revision would impact efforts to produce next 
year's report.  Work on preparation of the CY 2001 LDR report is scheduled to begin in December 2001.  
In accordance with TPA milestone M-26-01, the report is due by April 30, 2001.  A "page change" method 
of revision for the CY 2000 report has been proposed.  FH is awaiting Ecology's response. 
  
Accelerate Readiness to Receive SNF K Basin Sludge - 1) Complete RL ORR for Shippingport (PA) 
fuel, 2) Complete major crane outage, 3) Initiate Shippingport fuel movement, and 4) Accelerate T Plant 
Canyon cell cleanout.   
 
Waste Encapsulation and Storage Facilit y (WESF) Operations - Begin annual inner-capsule 
movement testing and capsule etching in October 2001.  Prepare for DNFSB 2000-2 Phase II assessment 
of Confinement Ventilation Systems scheduled for December 2001.  
 
MLLW Treatment - Prepare additional debris waste for shipment to ATG early next fiscal year.  
 
Nuclear Materials Stabilization (NMS) Project Support  - Continue to receive waste in support of 
Hanford ash processing through November 2001.  Complete documentation to support shipment of the 
Sand, Slag and Crucible waste stream. 
 
TRU Waste Retrieval - Continue technical planning to support buried drum retrieval start-up by  
April 2002.   
 
TRU Recertification and PFP Audits - Support the Richland Office of Inspector General audit of 
Hanford's TRU shipments to Carlsbad.   
 
Liquid Waste Processing - Continue groundwater processing at the 200 Area ETF.  Prepare for two 
242-A Evaporator campaigns scheduled for March and July 2002. 
 

MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT  
 
 
 
 
 
 
 
 
 
 
 
Only TPA/EA milestones and all FY 2001 overdue and forecast late milestones are addressed in this 
report.  Milestones overdue are deleted from the Milestone Exception Report once they are completed.  
The following chart summarizes the FY 2001 TPA/EA milestone achievement and a Milestone Exception 
Report follows.   The last milestone table summarizes the first six months of FY 2002 TPA/EA milestones.  

 
FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 2001

Enforceable Agreement 4 0 0 0 0 0 0 4
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 0 0 0
RL 0 0 0 0 0 0 0 0

Total Project 4 0 0 0 0 0 0 4

 Green 
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FY2001 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 
 

M-91-13  
(A1C-01-001) 

 

Initiate Disposal of CH-
LLWM 

 

Due 06/30/01 – Completed  
September 15, 1999. 
 

 

M-91-18  
(WMP-01-001) 

 

Transmit T Plant Sludge 
Storage Conceptual Design 
to Ecology 
 

 

Due 06/29/01 – Completed  
June 11, 2001. 

M-26-01K Annual Hanford LDR 
Report 

Due 06/30/01 – Completed  
June 28, 2001. 
 
 

 

M-26-05H 
(WMH-00-006) 
 

 

Prep Biennial Tritium 
Treatment Technology 
Evaluation report 

Due 08/31/01 – Completed  
July 25, 2001. 
 

DNFSB Commitments 
 None.  
 

MMILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT  
     BaselineBaseline  ForecastForecast  
Number/WBSNumber/WBS  LevelLevel    Milestone TitleMilestone Title    DateDate  DateDate  
 

Overdue Overdue –– 0 0  
 

FY 1999 Overdue FY 1999 Overdue –– 0  0   
 
TRP-98-709 RL Complete Hot Cell Deactivation 03/31/99 09/30/01 
1.4.2  WESF Facility (A-E) 
Cause:  This milestone is was not completed as originally scheduled due to not being funded. 
Impact: No impact. 
Corrective Action: This milestone was completed on September 27, 2001. 
 

FY 2002 Tri-Party Agreement / EA Milestones 
Number Milestone Title Status 

 Nothing to report at this time.  
DNFSB Commitments 

 Nothing to report at this time.  
 

 Green 

 Green 

 Green 

 Green 
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PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES  
  
  
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Exceeded the annual commitment of 42 m3. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Exceeded the annual commitment of 5 shipments. 
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Behind schedule. 

• Retrieved 256 drums in FY 2001 
• Recovery underway:  On schedule by the second quarter of FY 2002.   
 

 
 
 
 
 

 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Exceeded the annual commitment of 620 m3. 
 

 Green 
TREAT AND DISPOSE MLLW 
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The RL ORR for T Plant was terminated due to ORR team concerns with FH's readiness with respect to 
requirements incorporation and procedural/personnel adequacy.  FH was assembled teams to address 
identified issues.  Discussions continue with RL (Knollmeyer) to establish the basis for ORR completion. 
 
In parallel, the planned 45-ton crane maintenance outage is proceeding.  
 

ACCELERATE READINESS  
TO RECEIVE K-BASIN SLUDGE 

FISCAL 2001

1Q-01 2Q-01   3Q-01  4Q-01   1Q-02   2Q -02 3Q-02   4Q -02   1Q-03  2Q-03 3Q-03 4Q-03   1Q-04 2Q-04

Clear Decks

Preparations For Dry Sludge
12/02

Preparations For Wet SludgePreparations For Wet Sludge

1/04

Cell Mods

Pool Mods

Clear CellsClear Cells 9/02

9/02

6/02

11/01

10/01

6/02 11/03

Prep to Ship Fuel Ship Fuel

10/02

Remove Large Equipment 9/02
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FY 2001 SFY 2001 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE ––  AALL LL FFUND UND TTYPESYPES  
($000)($000)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
*  Authorized baseline as per the Integrated Planning Accountability, and Budget System (IPABS) – Project Execution Module (PEM). 
    Note:  Above data includes RL costs.  
 

FFISCAL ISCAL YYEAR EAR SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE   
 
The unfavorable schedule variance is primarily due to the delay of treatment activities at ATG caused by 
thermal treatment process/startup issues.  Also contributing to the variance are the T Plant pre-filter and 
fan replacement, which were not started until September, and delays in TRU retrieval activities due to the 
unvented drum USQ.  
 
The favorable cost variance is primarily due to the accrual reversal of the FY 2000 fee and labor 
underruns due to hiring restrictions and IROF's, and labor underruns, reduced sample analyses, 
passbacks, and a reduced need for crane and rigging support at the 200 Area Liquid Effluents Facility.  
The favorable cost variance is partially offset by the agreement to pay the vendor, ATG, upfront for waste 
treatment in FY 01, rather than on return of the waste.  Also contributing to the variance are increased 
costs due to crane outages and corrective maintenance at T Plant. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (Schedule Variance Analysis:   (--$4.6M)$4.6M) 
 
Solid Waste Storage & Disposal — 1.2.1/ WM03    
Description /Cause: The unfavorable schedule variance of $0.4M (1 percent) was within the 
established threshold. 

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 
Solid Waste Treatment - 1.2.2/WM04 
Description and Cause: The unfavorable schedule variance of $3.7M (9 percent) is due to the delay of 
treatment activities at ATG caused by thermal treatment process/startup issues.  Also contributing to the 
variance are the T Plant pre-filter and fan replacement, which were not started until September, and 
delays in TRU retrieval activities due to the unvented drum USQ.  

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 Green 

BCWS BCWP ACWP SV % CV % BAC

PBS WM03 
WBS 1.2.1 

Solid Waste Storage & 
Disposal

30,278$       29,903$       25,739$       (376)$        -1% 4,164$     14% 30,278$      

PBS WM04 
WBS 1.2.2 

Solid Waste Treatment 43,723$       40,003$       41,807$       (3,720)$     -9% (1,804)$    -5% 43,723$      

PBS WM05  
WBS 1.2.3 

Liquid Effluents - 
200/300 Area

26,540$       26,038$       24,087$       (502)$        -2% 1,951$     7% 26,540$      

PBS TP02 WBS 
1.4.2 

WESF 10,899$       10,889$       10,568$       (10)$          0% 320$        3% 10,899$      

Total 111,440$     106,833$     102,201$     (4,608)$     -4% 4,632$     4% 111,440$    

By PBS

FYTD
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Liquid Effluents — 1.2.3.1/ WM05   
Description /Cause:  The unfavorable schedule variance of $0.5M (2 percent) was within the 
established threshold. 

Impact: No Impact. 
Corrective Action: No corrective action required. 

 
WESF — 1.4.2/ TP-02   
Description /Cause:  The unfavorable schedule variance of $0.0M (0 percent) was within the 
established threshold. 

Impact: No Impact. 
Corrective Action: No corrective action required. 

 

CostCost Variance Analysis:   (+$4.6M) Variance Analysis:   (+$4.6M) 
 
Solid Waste Storage and Disposal - 1.2.1/WM03 
Description and Cause: The favorable cost variance of $4.2M (14 percent) is due to the accrual 
reversal of the FY 2000 fee and labor underruns due to hiring restrictions and IROF's. 

Impact:  No impact. 
Corrective Action:  No corrective action required. 

 
Solid Waste Treatment  — 1.2.2/WM04 
Description and Cause: The unfavorable cost variance of $1.8M (5 percent) is due to the agreement to 
pay the vendor, ATG, upfront for waste treatment in FY 01, rather than on return of the waste.  Also 
contributing to the variance are increased costs due to crane outages and corrective maintenance at  
T Plant. 

Impact:  No impact. 
Corrective Action:  No corrective action required. 

 
Liquid Effluents  — 1.2.3/WM05   
Description and Cause: The favorable cost variance of  $2.0M (7 percent) is primarily due to labor 
underruns, reduced sample analyses, passbacks, and a reduced need for crane and rigging support.  

Impact:  No impact. 
Corrective Action:  No corrective action required. 

 
WESF  — 1.4.2/TP02   
Description and Cause: The favorable cost variance of $0.3M (3 percent) was within the established 
threshold. 

Impact:  No impact. 
Corrective Action:  No corrective action required. 
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SSCHEDULE CHEDULE / C/ COST OST PPERFORERFORMANCEMANCE  
(F(FISCAL ISCAL YYEAREAR))  
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FY 2001  
Funds 

 FY 2001 
Actual Costs Uncosted 

1.2 Waste 
ManagementTP02, WM03-WM05 
Post 2006    - Operating  101,84$       95,26$             6,57$             
Total 101,84$       95,26$             6,57$             

   [Status through September 30, 2001]  

FFUNDS UNDS MMANAGEMENT ANAGEMENT   
FFUNDS VS UNDS VS AACTUAL CTUAL CCOSTS OSTS ($000)($000)  

FY 2001 FY 2001   
 

 
 
 
 

 
 

 
 

 
 
 
 
 
NOTE:  Includes 300 Area Liquids and RL costs.  
 

IISSUESSSUES  
 

DOE IssuesDOE Issues   

 
Nothing to report at this time. 
 

DOE RequestsDOE Requests 

 
FH needs to reach consensus with RL on the safety basis and readiness level for buried drum retrieval.  
Project planning is underway for covered-drum TRU waste retrieval operations to achieve PHMC contract 
P.I. FHI-M4, and TPA Milestone M-91-07.  RL authorization of the Safety Basis is a critical-path activity 
leading to readiness assessment during the second quarter of FY 2002.  Readiness must be completed by 
April 2002 to support the baseline plan of retrieving 1200 drums in FY 2002. 
 
A supporting study on hydrogen accumulation in unvented TRU drums will be transmitted to RL by 
November 15, 2001.  The results of this study will be incorporated in the Safety Basis, and requirements 
established in the Safety Basis may affect the level of readiness assessment for the project.  FH 
anticipates the need for extensive interaction and consensus building with RL AB and WM Programs 
Divisions during November and December 2001 to finalize and approve the Safety Basis in support of 
timely completion of project readiness.     
 

RREGULATORY EGULATORY / / TTECHNICAL ECHNICAL / E/ EXTERNAL XTERNAL IISSUESSSUES   
 
Nothing to report at this time. 
 

 Green 
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BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  

 
 
 

KKEY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES  
 

• SNF Project Support — Prepare T Plant to receive SNF K-Basin sludge.   
 

• Liquid Effluents — Continue support of UP-1 Groundwater treatment of the Environmental 
Restoration Contractor at the 200 Area Effluent Treatment Facility.  Support the Office of River 
Protection with two 242-A evaporator campaigns in March and July 2002.   
 

• RCP Support - Continue support to RCP for the removal of waste from the 324 and 327 
buildings as well as further waste disposal from demolitions and Accelerated Deactivation 
Programs.  

 
• NMS Project Support – Continue support to the NMS Project for the removal of waste from 

the PFP. 
 

PROJECT CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

FY01 COST     
IMPACT $000

S
C
H

T
E
C
H

DATE    TO 
CCB

CCB     
APR'VD

RL     
APR'VD

CURRENT      
STATUS

Nothing to report.

ADVANCE WORK AUTHORIZATIONS
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High Level Waste (HLW):High Level Waste (HLW): Storage and Treatment Storage and Treatment  

  

High Level Waste Store/Treatment
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Treatment:  A single campaign of the 242-A Evaporator was completed on March 29, 2001.  The 
total volume of waste processed was 3,179 cubic meters (840,000 gallons). 

Storage: Storage continues to be provided for HLW Cesium 137 and Strontium 90 capsules in the 
Waste Encapsulation and Storage Facility Pool Cells. 
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TTRANSRANSUURANIC RANIC (TRU) W(TRU) WASTEASTE: S: STORAGETORAGE, T, TREATMENT REATMENT   
AND AND DDISPOSALISPOSAL  

 

TRansUranic (TRU)  Waste
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Storage:  Storage continues to be provided for existing and newly generated TRU waste.  

Disposal:   Completed two shipments above plan to WIPP.  Improved efficiencies in head gas 
sampling and analysis as well as development of acceptable knowledge packages enabled 
certification of the additional TRU waste shipments.
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MMIXED IXED LLOW OW LLEVEL EVEL WWASTEASTE: S: STORAGETORAGE , T, TREATMENTREATMENT, , AND AND 

DDISPOSALISPOSAL  
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Storage:  Primary reasons for less MLLW receipts than originally forecasted for storage include 
chemical clean out at the Plutonium Finishing Plant produced less mixed waste than 
anticipated, and a switch to higher priority work in the 300 area resulted in no MLLW 
shipments from the 327 facility.

Treatment:   Less MLLW treatment is reported for the year than planned because not all 
waste shipped to Allied Technology Group (ATG) during FY01 was treated.  

Disposal:   Planned disposal volumes for FY01 are based on pretreatment volume while the 
actual disposal value recorded is post treatment. Currently there is a greater than 2:1 reduction 
ratio.
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LLOW OW LLEVEL EVEL WWASTE ASTE (LLW): S(LLW): STORAGETORAGE, T, TREATMENTREATMENT, , AND AND 

DDISPOSALISPOSAL  
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Storage:   Storage continues to be provided for LLW that does not meet waste acceptance 
criteria for disposal in the burial grounds.

Disposal:  About 12 percent more LLW was disposed in the Low-Level Burial Grounds in FY01 
than planned.  This is the result of continued receipt of LLW from Parks Township, disposal of 
irradiated Cat III fuels from the 300 area fuels supply (unforecasted for FY01 in the original 
forecast data call) , substantially higher Cat III LLW volumes from Brookhaven, and a significant 
amount of PFP CAT I LLW that required stabilization.


